ID	WBS	Task Name	Duration	ch 17   24	April 31   07   14   2	Ma	ay	June   02   09   16   23	July 30   07   14   21   2	August 28   04   11   18   25	September	October   06   13   20   27	November   03   10   17   2	Dec	ember   15   22
0	0	Renovation and Additon to Elementary School	199 days		 				 	 		1			
1	1	Project Management - Consulting Design Team	147.5 days	I	 	 	         		 			<b>-</b>			
19		Pre-Design Stage	18 days				 		1 	1 1 1 1 1		   			
31		Schematic Design	43 days		 	1	 		 	 		 			
61	4	Design Development	63 days		1 					 		 			
93	5	Construction Documentation	82 days		 		 		[ <b>r</b>	 		 			
132	6	Tender	25 days				 					 	-		7